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Subject: Military Base Realignments and Closures: Army Is Developing Plans to Transfer 

Functions from Fort Monmouth, New Jersey, to Aberdeen Proving Ground, Maryland, but 

Challenges Remain 
 
In September 2005, the Defense Base Closure and Realignment Commission recommended 
that the Department of Defense (DOD) close Fort Monmouth, New Jersey, and realign most 
of its technical functions to Aberdeen Proving Ground, Maryland, as one of 182 
recommendations in the 2005 base realignment and closure (BRAC) round. DOD must 
complete the closure and realignment actions specified in the recommendation within the 
statutory 6-year implementation period ending September 15, 2011.1 Representatives from 
communities surrounding Fort Monmouth, as well as elected officials, raised concerns during 
hearings before the BRAC Commission that a number of current employees would not move 
to Aberdeen Proving Ground, leading to a loss of expertise that could negatively affect 
ongoing support for military operations, including the Global War on Terrorism. The 
Secretary of the Army pledged that the Army would not allow the transfer of functions to 
Aberdeen Proving Ground to affect this ongoing support. Although some of the BRAC 
commissioners shared the concern about the potential loss of expertise, the commission 
concluded in its report that DOD could mitigate the adverse effects of moving existing 
programs over the implementation period. However, to ensure that future leaders understood 
this concern, the commission report included language recommending that the Secretary of 
Defense submit a report to Congress that the movement of functions from Fort Monmouth to 
Aberdeen Proving Ground would be accomplished without disruption to their support to the 
Global War on Terrorism or other critical contingency operations. DOD issued its report in 
December 2007, which concluded that the department could accomplish the move without 
disruption to ongoing support efforts.2

 
Fort Monmouth currently hosts organizations that perform research, development, and 
acquisition of the Army’s command, control, communications, computers, intelligence, 
surveillance, and reconnaissance (C4ISR) systems. These organizations include the Logistics 
and Readiness Center; the Communications-Electronics Acquisition Center; the Software 
Engineering Center; the Program Executive Office for Command, Control, and 

                                                 
1Pub. L. No. 101-510, Title XXIX, as amended by Pub. L. No. 107-107, Title XXX (2001). 
2Department of Defense, Report to Congress, 2005 Defense Base Closure and Realignment 

Commission Report, Fort Monmouth, New Jersey, Recommendation #5 (Washington, D.C.: 
December 2007). 
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Communications Tactical; the Program Executive Office for Intelligence, Electronic Warfare, 
and Sensors; the Communications-Electronics Research, Development, and Engineering 
Center; and the headquarters element of the Communications and Electronics Command. 
The C4ISR functions performed by these organizations are the primary mission activity at 
Fort Monmouth3 and currently involve about 4,400 federal government civilian positions and 
about 200 military positions. Almost all of the authorized C4ISR positions are transferring to 
Aberdeen Proving Ground as part of the BRAC recommendation.4 About one-third of the 
current C4ISR workforce consists of scientists and engineers, the largest single group, with 
logistics, contracting, and business occupations constituting most of the remaining federal 
government civilian workforce. Clerks and administrative assistant positions constitute about 
5 percent of the workforce. This workforce is further supplemented by about 1,600 
embedded contractor employees and more than 1,000 contractor employees located off the 
installation. 
 
This review is one in a series of reviews that we have undertaken on the implementation of 
the 2005 BRAC round recommendations. As with most of our BRAC-related work, we 
prepared this report under the Comptroller General’s authority to conduct evaluations on his 
own initiative5 because of broad-based congressional interest and are reporting the results to 
facilitate congressional oversight of DOD’s infrastructure and the BRAC program. This report 
discusses the status of the Army’s planning efforts to transfer C4ISR functions to Aberdeen 
Proving Ground, implementation challenges associated with the transfer, and strategies in 
place to mitigate mission-disruption risks. 
 
Scope and Methodology 

 
To determine the status of the Army’s planning efforts and the challenges and associated 
mitigation strategies, we reviewed and analyzed documentation and interviewed officials 
representing the following offices and organizations: 
 

• DOD Office of General Counsel, Arlington, Virginia;  
• Office of the Deputy Under Secretary of Defense (Installations and Environment), 

BRAC office, Arlington, Virginia; 
• Army Office of the Assistant Chief of Staff for Installation Management, Arlington, 

Virginia; 
• Army BRAC Division, Arlington, Virginia; 
• Army Materiel Command BRAC office, Fort Belvoir, Virginia;  
• Army Corps of Engineers Headquarters, Washington, D.C.; 
• BRAC office, Aberdeen Proving Ground, Maryland; 
• BRAC Relocation Task Force, Fort Monmouth, New Jersey; and 
• the C4ISR organizations, Fort Monmouth, New Jersey;  

o Communications-Electronics Acquisition Center,  
o Logistics and Readiness Center, 
o Software Engineering Center, 
o Communications-Electronics Research, Development and Engineering Center,  

                                                 
3Other Army tenants on the installation include the United States Military Academy Preparatory School 
and Patterson Army Health Clinic. 
4A small number of the C4ISR positions—a total of about 300 civilian positions and 50 military 
positions—are transferring to Fort Belvoir, Virginia, and the Defense Supply Center, Columbus, Ohio. 
The Army does not plan to eliminate any of the C4ISR positions by implementing this BRAC 
recommendation. 
531 U.S.C. § 717. 
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o Program Executive Office for Command, Control, and Communications 
Tactical, and  

o Program Executive Office for Intelligence, Electronic Warfare, and Sensors. 
 

We reviewed the BRAC Commission’s September 2005 report to determine the commission’s 
intent for DOD’s report to Congress. We reviewed DOD’s December 2007 report, which 
represented a point-in-time assessment of the funding and authorities that Fort Monmouth 
command officials determined were needed to successfully transfer the C4ISR functions to 
Aberdeen Proving Ground. We assessed the information included in the report to determine 
whether the content included was consistent with our understanding of what was 
recommended by the BRAC Commission. We met with officials from Fort Monmouth’s BRAC 
relocation task force to determine how they developed DOD’s December 2007 report. 
Additionally, we met with officials from various Army headquarters-level offices, as well as 
DOD’s BRAC office, and reviewed draft versions of DOD’s report to determine these 
organizations’ roles in developing the report.  
 
Because plans continue to evolve as more information becomes available, we subsequently 
reviewed Fort Monmouth’s overarching plan and documents related to organization-specific 
approaches to completing the transfer. We spoke with Fort Monmouth and Aberdeen Proving 
Ground officials to determine the processes used to develop and revise the plans and the 
status of these efforts. We met with officials representing DOD’s BRAC office, the Army’s 
Office of the Assistant Chief of Staff for Installation Management and BRAC office, the Army 
Corps of Engineers, the Army Materiel Command, Fort Monmouth, and Aberdeen Proving 
Ground to obtain and analyze additional information on the Army’s planning efforts. 
Additionally, we reviewed the minutes from the Army’s senior oversight group meetings from 
February 2008 through April 2008; minutes for the May 2008 meeting were not available as of 
July 2008.  
 
Through our review of the Army’s plans and related documents and interviews, we identified 
some challenges that the Army faces in implementing this BRAC recommendation, along with 
associated mitigation strategies. We discussed these challenges and mitigation strategies with 
officials representing DOD’s BRAC office, the Army’s Office of the Assistant Chief of Staff for 
Installation Management and BRAC office, the Army Corps of Engineers, the Army Materiel 
Command, Fort Monmouth, and Aberdeen Proving Ground. We analyzed data provided by 
Fort Monmouth officials related to their hiring projections. We assessed the reliability of 
these projections by reviewing the assumptions used in developing the projections and 
discussing the projections with the officials who developed them. We found these projections 
to be reasonable for planning purposes. We reviewed the Army’s business plan for 
implementing this recommendation and the Army’s BRAC budget request for fiscal years 
2008 and 2009 to determine the Army’s facility construction and relocation schedules and 
current cost estimates. We also reviewed our prior work to determine the extent to which the 
challenges that the Army is facing are challenges for the implementation of other BRAC 
recommendations.6  
 
Additionally, because detailed planning efforts and the transfer of C4ISR functions were 
ongoing at the time of our review, we focused on the best data available at the time, which 
represent a point in time and are based on a series of assumptions that are subject to change 
as plans are updated and implementation proceeds. Also, our review included only those 
aspects of the BRAC Commission’s Fort Monmouth closure recommendation that pertained 
to transferring C4ISR functions to Aberdeen Proving Ground because these functions were 

                                                 
6A list of our prior reports on the implementation of the 2005 BRAC round is included at the end of this 
report. 
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the primary focus of the recommendation and were addressed in DOD’s December 2007 
report.  
 
We conducted this performance audit from January 2008 to August 2008 in accordance with 
generally accepted government auditing standards. Those standards require that we plan and 
perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions based on our audit 
objectives. 
 
Summary 
 
The Army is in the process of developing and implementing plans to transfer C4ISR functions 
from Fort Monmouth to Aberdeen Proving Ground. The Army faces some significant 
challenges and has started to identify mitigation strategies that, if implemented as intended, 
may lessen the mission-disruption risks associated with the transfer. With about 3 years 
remaining before the planned closure of Fort Monmouth, the Army has developed high-level 
plans that are outlined in DOD’s December 2007 report to Congress, which identified 
approaches to completing the transfer and general risk-mitigation strategies. However, DOD’s 
December 2007 report did not include detailed plans for how the Army intends to complete 
the transfer. As planning efforts have evolved, the C4ISR organizations have started to 
develop detailed plans to manage the transfer and continue support for ongoing DOD 
missions. By its very nature, the BRAC process is complex. As such, the Army faces several 
significant challenges in completing the transfer, which officials have recognized, and the 
Army is developing strategies designed to lessen the associated risks. First, the Army is 
facing human capital challenges in hiring a projected 3,700 federal government civilian 
employees to fully reconstitute its expected workforce authorization of about 5,100 civilians 
at Aberdeen Proving Ground in 2011, which includes a large number of scientists and 
engineers with technical expertise. The Army expects that about 2,200 of these new 
employees will not be hired until after the slated closure of Fort Monmouth and transfer of 
functions to Aberdeen Proving Ground in 2011. Officials project that the workforce will be 
fully reconstituted in 2016. Fort Monmouth officials project that direct hire authority would 
expedite the hiring process and would allow them to reconstitute the C4ISR workforce at 
Aberdeen Proving Ground in 2014, 2 years sooner than current projections. At the time of our 
review, the Army’s request for direct hire authority was under review within DOD, but had 
not yet been submitted to the Office of Personnel Management, which grants the authority. 
To help mitigate the effects of the potentially smaller and less experienced workforce at 
Aberdeen Proving Ground, the Army has identified strategies, including focusing on the 
highest-priority workload and deferring some portions of the C4ISR workload, temporarily 
transferring some of the workload to other DOD organizations, or hiring additional 
contractors. While many of the expected vacancies can be attributed to the BRAC 
recommendation, the Army expected to hire a number of employees in the next few years 
regardless of whether Fort Monmouth closed because of increases in the authorized 
personnel levels and an anticipated surge in retirements as about one-half of the current 
C4ISR workforce becomes eligible to retire by 2011. Second, the Army faces challenges in 
obtaining personnel security clearances for nearly all of its newly hired employees in a timely 
manner. Third, the Army faces infrastructure challenges in completing the construction of 
facilities to accommodate C4ISR personnel and relocation of personnel and equipment to 
Aberdeen Proving Ground by the end of the BRAC implementation period. Finally, the Army 
faces challenges in funding the increasing costs of the transfer. These challenges are 
significant but are not unique to the closure of Fort Monmouth, as we have previously 
reported on similar challenges as they relate to the implementation of other BRAC 
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recommendations.7 While the Army has begun to identify and implement mitigation strategies 
designed to lessen the risks associated with each of the challenges, it is too early to 
determine the effectiveness of these strategies in ensuring continued support to military 
missions. Plans in and of themselves cannot ensure a successful transition due to inherent 
uncertainties that may arise over time, the need to revise plans as circumstances change, and 
the need to effectively execute the plans. Therefore, it is critical that the Army continue to 
monitor the execution of its transfer plans and take corrective actions to lessen the risk of 
operational disruptions. DOD plans to continue ongoing oversight of the implementation of 
this BRAC recommendation at the installation level, Army headquarters, and DOD, and to 
revise plans, as appropriate, which may also lessen potential mission-disruption risks. 
Because DOD has oversight mechanisms in place to continue its implementation monitoring 
efforts, we are not making recommendations at this time.  
 
In commenting on a draft of this report, the Deputy Under Secretary of Defense for 
Installations and Environment stated that DOD agrees that the challenges of implementing 
the BRAC recommendation to close Fort Monmouth are not unique and that the department 
has strategies in place to mitigate these challenges. DOD’s written comments are reprinted in 
enclosure I. Additionally, DOD provided technical comments on a draft of this report, which 
we incorporated as appropriate. 
 
Background 
 
DOD has undergone four BRAC rounds since 1988 and is currently implementing its fifth 
round—the 2005 round.8 In May 2005, the Secretary of Defense made public his 
recommendations for the 2005 BRAC round. These recommendations were forwarded to the 
BRAC Commission, which was established by law as an independent entity to evaluate DOD’s 
recommendations.9 The commission subsequently presented its findings and 
recommendations to the President on September 8, 2005. The President approved the 
commission’s recommendations in their entirety and forwarded them to Congress on 
September 15, 2005. The recommendations became effective on November 9, 2005, and DOD 
has until September 15, 2011, to complete the implementation of all of the BRAC 
recommendations. 
 
The 2005 BRAC round is different from previous BRAC rounds in several respects. We have 
previously reported that the 2005 BRAC round is the biggest, most complex, and costliest 
BRAC round ever, in part because, unlike prior rounds, the Secretary of Defense viewed the 
2005 round as an opportunity to not only achieve savings, but also assist in transforming the 
department.10 DOD plans to execute more than 800 closure and realignment actions as part of 
the 182 recommendations from the 2005 BRAC round, which is more than twice the number 
of actions completed in the four prior rounds combined. Additionally, unlike prior BRAC 
rounds, which were implemented in times of declining defense budgets, DOD is 
implementing the 2005 BRAC round during a time of conflict when many military capabilities 
are surging and DOD is implementing other worldwide transformation initiatives. 
 

                                                 
7A list of our prior reports on the implementation of the 2005 BRAC round is included at the end of this 
report. 
8The four prior rounds took place in 1988, 1991, 1993, and 1995. 
9Pub. L. No. 101-510, Title XXIX (1990); 10 U.S.C. § 2687 note. 
10GAO, Military Base Realignments and Closures: Cost Estimates Have Increased and Are Likely to 

Continue to Evolve, GAO-08-159 (Washington, D.C.: Dec. 11, 2007). 
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Transferring the C4ISR organizations to Aberdeen Proving Ground is the largest portion of 
the recommendation to close Fort Monmouth. In recommending the closure of Fort 
Monmouth and transfer of C4ISR functions to Aberdeen Proving Ground, DOD intended to 
consolidate research, development and acquisition, and test and evaluation functions onto 
fewer installations and hoped to achieve efficiencies and synergy at a lower cost than would 
be required at multiple sites. In addition to the C4ISR functions transferring from Fort 
Monmouth to Aberdeen Proving Ground, this recommendation also provides for the 
relocation of some C4ISR functions from Fort Belvoir, Virginia, and Redstone Arsenal, 
Alabama, to Aberdeen Proving Ground; a portion of the Army Research Institute from Fort 
Knox, Kentucky, to Aberdeen Proving Ground; some C4ISR functions from Fort Monmouth 
to Fort Belvoir and Defense Supply Center, Columbus, Ohio; and the U.S. Military Academy 
Preparatory School from Fort Monmouth to West Point, New York. 
 
Army Is Developing and Implementing Plans to Transfer Functions, but Several 

Significant Challenges Remain  
 

The Army is in the process of developing and implementing plans to transfer C4ISR functions 
from Fort Monmouth to Aberdeen Proving Ground, and while several significant challenges 
remain, the Army has started to identify mitigation strategies that, if implemented as 
intended, may lessen the mission-disruption risks associated with the transfer. With about 3 
years remaining before the planned closure of Fort Monmouth, the Army has developed high-
level plans, and the C4ISR organizations are developing detailed organization-level plans. The 
Army faces challenges related to (1) recruiting and hiring a significant number of employees 
to reconstitute the workforce at Aberdeen Proving Ground, (2) obtaining security clearances 
for new employees in a timely manner, (3) completing the construction of C4ISR facilities at 
Aberdeen Proving Ground and relocation of personnel and equipment before the end of the 
BRAC implementation period, and (4) fully funding the increasing costs of the transfer. While 
the Army has begun developing and implementing strategies intended to lessen the risks 
associated with these challenges, it is too early to determine the effectiveness of these 
strategies. Additionally, DOD intends to continue its ongoing oversight efforts related to the 
implementation of this BRAC recommendation, which may also lessen potential mission-
disruption risks. 
 
Army Has Developed High-Level Plans and Is Developing Detailed Organization-Level Plans 
 
With about 3 years remaining before the planned closure of Fort Monmouth, the Army has 
developed high-level plans for the transfer of C4ISR functions to Aberdeen Proving Ground 
and is in the process of developing detailed organization-level plans. Fort Monmouth officials 
began their planning efforts shortly after the closure of Fort Monmouth was announced in 
2005 when a group of Fort Monmouth officials representing each of the C4ISR organizations 
and key staff offices met to develop a general approach to transferring the C4ISR functions to 
Aberdeen Proving Ground. The general approach evolved into two high-level plans—DOD’s 
December 2007 report to Congress and an overarching plan to guide the transfer—which 
describe the Army’s overall approach to transferring C4ISR functions from Fort Monmouth to 
Aberdeen Proving Ground and general strategies to mitigate the risks associated with the 
transfer.  
 
The high-level plans focus on four critical risk areas—human capital, information technology, 
facilities, and relocation phasing—that Fort Monmouth officials determined they would need 
to address when developing plans to transfer the C4ISR functions. The high-level plans were 
based on other ongoing planning efforts and data. 
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• In the human capital risk area, the officials relied, in part, on ongoing efforts to 
address an expected surge in future retirements to develop BRAC plans and 
mitigation strategies. More than one-half of current employees at Fort Monmouth will 
be eligible to retire, including those eligible for early retirement, by 2011. Officials 
have been aware of and planning to address this potential loss of expertise since 2000 
and used some of the strategies previously designed to address this issue in 
developing their BRAC plans. For example, in 2000, officials developed a 
commandwide workforce plan that identified potential skill or experience gaps in the 
workforce due to retirements and strategies to fill these gaps. Since the BRAC 
decision was announced in 2005, Fort Monmouth officials have included information 
on projected skill or experience gaps that may occur due to employees choosing not 
to relocate to Aberdeen Proving Ground and strategies to address these gaps in the 
annual updates to the workforce plan. The human capital risk-mitigation strategies 
identified in DOD’s December 2007 report focus on obtaining the funding and 
authorities needed to address hiring needs by allowing C4ISR organizations to hire 
more employees, as well as hiring employees more quickly.  

 
• In the information technology critical risk area, Fort Monmouth officials determined 

overall information technology requirements for the C4ISR functions through a room-
by-room inventory of the current equipment and capabilities. Officials compared 
those requirements to the current capacity at Aberdeen Proving Ground to determine 
the necessary infrastructure upgrades. Fort Monmouth officials identified obtaining 
sufficient funding as the key strategy to mitigate risks related to the information 
technology critical risk area in DOD’s December 2007 report to Congress. 

 
• In the facilities critical risk area, Fort Monmouth officials determined requirements 

for the size and configuration of needed facilities at Aberdeen Proving Ground to 
accommodate the C4ISR personnel. Officials intentionally placed many of the 
functions that have complex laboratory or equipment requirements in the facilities 
that are scheduled to be completed first to allow more time to relocate, test, and 
calibrate the necessary equipment before Fort Monmouth closes. Strategies to 
mitigate risks related to the facilities critical risk area in DOD’s December 2007 report 
to Congress focused on obtaining sufficient funding. 

 
• In the relocation phasing critical risk area, Fort Monmouth officials identified three 

general approaches for how organizations would transfer specific functions: creating 
redundant (or duplicate) capabilities at Aberdeen Proving Ground and fully 
transferring the function before closing facilities at Fort Monmouth, splitting the 
workload between the two sites until the entire function is completely transferred, 
and temporarily outsourcing work to other organizations until the full workload can 
be performed at Aberdeen Proving Ground. Fort Monmouth officials identified 
obtaining sufficient funding as the key strategy to mitigate risks related to the 
relocation phasing critical risk area in DOD’s December 2007 report to Congress. 

 
While DOD’s December 2007 report to Congress identified critical risk areas and general risk-
mitigation strategies, our analysis showed that the report did not fully provide details for how 
the Army would complete the transfer without disrupting ongoing support to military 
missions. For example, the report identifies general relocation phasing strategies that could 
be used to transfer C4ISR functions, but does not provide details regarding equipment and 
personnel transfer plans. Additionally, the December 2007 report does not explain how key 
conclusions were drawn, particularly that the transfer could be completed without affecting 
their support to the Global War on Terrorism or other critical contingency operations. Fort 
Monmouth officials said that identifying specific support to the Global War on Terrorism for 
DOD’s December 2007 report was a challenge. For example, the officials said that each C4ISR 
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organization contributes to operations in support of the Global War on Terrorism, but not all 
of the organizations can separate out which personnel are critical to these operations 
because employees who perform work related to the Global War on Terrorism also perform 
work related to other operations that are nonetheless critical to other DOD missions. 
Additionally, officials told us that while they have general plans that estimate future 
programs and projects, it is difficult to precisely determine their future workload, particularly 
what portion may support the Global War on Terrorism, due to the evolving nature of the 
work. Thus, officials told us that their planning efforts are focused on the entire C4ISR 
mission and not just those functions related to the Global War on Terrorism.  
 
In addition to DOD’s report to Congress, in December 2007, Fort Monmouth officials 
developed an overarching plan to guide the transfer that included strategic goals, subordinate 
objectives, and specific initiatives that detail actions needed to complete the transfer. The 
goals identified in the plan align with the four critical risk areas discussed in DOD’s 
December 2007 report. As in that report, much of the plan focuses on human capital issues, 
particularly as they relate to ensuring mission continuity. The plan provides some detail 
lacking in DOD’s report in that it provides information about how the Army intends to 
implement the mitigation strategies. According to Fort Monmouth officials, the plan is a 
“living document” that will continue to be revised and updated as implementation of the 
transfer continues. 
 
While high-level plans have been completed, the C4ISR organizations are in the process of 
developing detailed, organization-specific transfer plans. According to Fort Monmouth 
officials, much of the detail related to how specific functions, including personnel and 
equipment, will be transferred are going to be included in organization-specific plans and, at 
the time of our review, each of the C4ISR organizations was developing such plans. These 
plans focus largely on the human capital and relocation phasing critical risk areas. Each of 
the C4ISR organizations has collected data on its workforce to inform its plans. Since DOD 
issued its December 2007 report to Congress, each C4ISR organization has completed a 
human capital assessment to obtain individual-level data on which personnel plan to relocate 
to Aberdeen Proving Ground. To complete the assessment, leaders from each C4ISR 
organization spoke with each employee to identify person-by-person who is planning to 
relocate to Aberdeen Proving Ground. Officials plan to update these assessments 
periodically. These assessments are in addition to commandwide workforce surveys, in 
which officials have collected data across the C4ISR organizations every 6 months since the 
closure was announced to help refine their estimates across the command as to the number 
of current employees planning to relocate to Aberdeen Proving Ground. 
 
Since DOD’s December 2007 report, each C4ISR organization has also reviewed its specific 
functions and determined the appropriate relocation strategies required to transfer the 
functions for each facility or laboratory without affecting ongoing support to military 
missions as part of the organization-level plans. Most organizations are using a combination 
of the identified approaches (redundant capabilities, split-based operations, and outsourcing 
work to other locations) to transfer personnel and equipment. Fort Monmouth officials said 
that the next step is for the C4ISR organizations to add additional detail to plans and 
determine how individual pieces of equipment will be relocated. These efforts were under 
way at the time of our review. 
 
Army Faces Several Significant Challenges, but Mitigation Strategies and Continued 
Oversight May Lessen Risk 
 
The Army is facing several significant challenges in transferring C4ISR functions to Aberdeen 
Proving Ground, and officials have begun to identify mitigation strategies that, if 
implemented as intended, may lessen the risks associated with the transfer. Key challenges 
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remain in (1) recruiting and hiring a significant number of employees to reconstitute the 
workforce at Aberdeen Proving Ground, (2) obtaining security clearances for new employees 
in a timely manner, (3) completing the construction of C4ISR facilities at Aberdeen Proving 
Ground and relocation of personnel and equipment before the end of the BRAC 
implementation period, and (4) fully funding the increasing costs of the transfer. These 
challenges are significant but are not unique to the closure of Fort Monmouth, as we have 
previously reported on similar challenges as they relate to the implementation of other BRAC 
recommendations.11 The Army has begun to develop and implement mitigation strategies to 
address these challenges; however, it is too early to determine the effectiveness of these 
strategies. Additionally, officials at several levels, including the installation level, the Army, 
and DOD, intend to continue their ongoing oversight of the transfer, which may lessen 
potential mission-disruption risks. 

 
Army Faces Human Capital Challenges, but Has Begun to Identify and Implement 
Mitigation Strategies 

 
Recruiting and hiring a significant number of employees to reconstitute the C4ISR workforce 
at Aberdeen Proving Ground will likely be the most challenging aspect of transferring the 
C4ISR functions to Aberdeen Proving Ground, and the Army has begun to identify and 
implement strategies intended to lessen the risks associated with this challenge. While there 
are about 4,400 government civilian employees currently performing the C4ISR workload at 
Fort Monmouth, the number of authorized positions is expected to increase to about 5,100 by 
2011 due to an increase in the C4ISR workload. Fort Monmouth officials project that about 30 
to 40 percent of the current federal government civilian workforce will relocate to Aberdeen 
Proving Ground and the Army will need to hire about 3,700 employees to fully reconstitute 
the workforce at Aberdeen Proving Ground, which officials project will occur in 2016. 
Officials plan to hire about 1,500 employees prior to the closure of Fort Monmouth in 2011, 
leaving about 2,200 positions vacant at that time. These vacancies are expected across all 
occupations and experience levels in each of the C4ISR organizations. 
 
While many of the expected vacancies can be attributed to the BRAC recommendation, the 
Army expected to hire a number of employees in the next few years regardless of whether 
Fort Monmouth closed. First, the C4ISR workload currently performed at Fort Monmouth is 
expected to increase over the next few years, leading to an increase of about 700 positions 
from the current level of 4,400 to about 5,100 positions. Additionally, as previously discussed, 
more than one-half of the current federal government civilian employees in the C4ISR 
workforce would be eligible to retire by 2011, leading to a potential loss of expertise even in 
the absence of a decision to close Fort Monmouth. Fort Monmouth officials expected that 
there would be a surge in retirements between 2015 and 2018 in the absence of BRAC, but 
these officials anticipate that the closure will accelerate the time frame during which eligible 
employees choose to retire, leading to vacancies that will need to be filled earlier than 
originally anticipated. Although these positions would need to be filled regardless of whether 
Fort Monmouth closed, Fort Monmouth officials count the hiring required to meet increases 
in authorized levels and expected retirements in their BRAC vacancy projections because the 
positions need to be filled at the same time the C4ISR functions are transferring to Aberdeen 
Proving Ground. 
 
Fort Monmouth officials project that as the closure of the installation nears, the size of the 
C4ISR workforce will gradually decrease from the fiscal year 2008 authorized level of about 
4,400 positions as employees who choose not to relocate to Aberdeen Proving Ground find 
other jobs or choose to retire, leaving some positions unfilled. The officials expect the size of 

                                                 
11A list of our prior reports on the implementation of the 2005 BRAC round is included at the end of 
this report. 
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the workforce will reach its lowest level in 2011 when Fort Monmouth closes and the C4ISR 
functions are fully transferred to Aberdeen Proving Ground, leaving approximately 2,200 
positions unfilled. As new employees are hired, the officials expect that the size of the 
workforce will gradually increase after 2011 until it reaches authorized levels of about 
5,100—to include the 700 additional authorized positions—which officials project will occur 
in 2016. Fort Monmouth officials project that they could reconstitute the C4ISR workforce at 
Aberdeen Proving Ground in 2014—2 years sooner—if the C4ISR organizations were given 
direct hire authority.12 At the time of our review, the Army’s request for direct hire authority 
was under review within DOD, but it had not yet been submitted to the Office of Personnel 
Management. When fully reconstituted, the workforce may be less experienced than the 
current workforce at Fort Monmouth due to experienced employees at Fort Monmouth 
choosing not to relocate to Aberdeen Proving Ground and the likelihood that a portion of 
newly hired employees will be less experienced than the current workforce. Army officials 
estimate that it could take 3 to 8 years, depending on the occupation and an individual’s 
experience, for a newly hired entry-level employee to reach full proficiency in a position. 
These officials told us that they expect to hire more-experienced employees, to the extent 
they are available, and fill the remaining positions with entry-level employees. Figure 1 
illustrates notionally, based on Fort Monmouth officials’ projections, the gradual decrease 
and reconstitution of the C4ISR workforce in terms of filling positions and the potential time 
required for entry-level employees to reach full proficiency in those positions. It is important 
to note that, to the extent that the Army is successful in hiring a greater number of 
experienced employees, the number of employees that are fully proficient could be higher 
than depicted in figure 1 because the graphic illustrates the time required for entry-level 
employees to reach full proficiency in a position and assumes that all of the employees hired 
are entry-level employees. According to Fort Monmouth officials, it would take less time for a 
more-experienced employee to reach full proficiency in a position than an entry-level 
employee. 

                                                 
12The Office of Personnel Management can give federal agencies direct hire authority to fill vacancies 
when a critical hiring need or severe shortage of candidates exists. The use of direct hire authority 
allows an agency to hire any qualified applicant after public notice is given. According to the Office of 
Personnel Management, direct hire authority expedites hiring by eliminating some hiring requirements, 
including competitive rating and ranking and veteran’s preference. 



 
Figure 1: Notional Illustration of the Potential Staffing Level and Estimated Time Required for Entry-Level 
Federal Government Civilian Employees in the C4ISR Workforce to Reach Full Proficiency Based on 
DOD Projections 

Notes: This figure is intended to illustrate generally the staffing level of the C4ISR workforce and the time 
required for newly hired entry-level employees to reach full proficiency based on projections by Fort Monmouth 
officials. The estimated number of employees in the workforce is based on the number of employees currently in 
the workforce, the year that officials project the workforce will reach its lowest level and the size of that 
workforce, and the year that officials project that the number of employees in the workforce will reach authorized 
levels. Similarly, the shaded area represents the variation in time that may be required for a newly hired entry-
level employee to reach full proficiency in the positions based on Fort Monmouth officials’ estimate that it takes 
about 3 to 8 years, depending on the occupation and an individual’s experience, for a newly hired entry-level 
employee to reach full proficiency in a position. However, officials said that they expect to hire more-experienced 
employees, to the extent that they are available, and fill the remaining positions with entry-level employees, 
which may lessen the overall time required for employees to reach full proficiency to the extent the Army is 
successful in hiring relatively more-experienced employees. Finally, while the number of authorized C4ISR 
positions varies from year to year, this figure represents authorized C4ISR positions as a steady number using 
fiscal year 2011 data because that is the year that Fort Monmouth is scheduled to close and the C4ISR mission 
is scheduled to be fully transferred to Aberdeen Proving Ground.  
 

Current hiring plans and projections are based on a number of planning assumptions that, 
according to Fort Monmouth officials, were based on the best information available at the 
time. However, if the assumptions do not prove to be accurate, then the number of vacancies 
may be different than projected. Two key assumptions that could affect the projected 
vacancies are the number of current employees who will relocate and the number of 
employees who can be hired before Fort Monmouth closes. Fort Monmouth officials assume 
that about 30 to 40 percent of the current workforce will relocate to Aberdeen Proving 
Ground based on employee responses to workforce surveys and human capital assessments, 
as well as anecdotal estimates of the percentage of employees that relocated in previous 
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BRAC rounds. If the number of employees who choose to relocate is lower than is assumed 
in the plans, then there will be more vacancies than projected; conversely, if more people 
move than is assumed in the plans, then the number of vacancies will be lower than 
projected. Additionally, the projection of 2,200 vacancies at Aberdeen Proving Ground after 
Fort Monmouth closes is based on the assumption that the Army will be able to hire almost 
1,500 employees before the closure. Fort Monmouth officials recognize that hiring this many 
employees before the installation closes is ambitious and may not be feasible, in part because 
the number of employees that can be hired at Aberdeen Proving Ground is limited by the 
availability of facilities leading up to 2011. If the Army is unable to meet its hiring goals 
before Fort Monmouth closes, then the number of vacancies at Aberdeen Proving Ground 
after the closure would be greater than the 2,200 projected vacancies. Conversely, if the Army 
exceeds its hiring goals, then there would be fewer than the 2,200 projected vacancies. 
 
As in the case of the government workforce, the Army may also face a loss of experience in 
its contractor workforce, which constitutes a substantial portion of the workforce for some 
C4ISR organizations. Fort Monmouth officials said that contractor companies currently are 
not required to develop relocation plans, but plans that detail how the company will continue 
to support the C4ISR functions before, during, and after the transfer will be required when 
contracts are renewed or new contracts are awarded. According to Fort Monmouth officials, 
almost all of the current support contracts will expire before Fort Monmouth closes. 
Contractors are required to continue to provide the services included in the contract; 
however, that support is not required to be provided by the personnel currently providing the 
service, according to Fort Monmouth officials. Therefore the Army could experience a loss of 
experienced contractor personnel if a large number of current contractor personnel choose 
not to relocate to Aberdeen Proving Ground. Fort Monmouth officials are aware of and are 
starting to develop and implement strategies to address this challenge. Specifically, Fort 
Monmouth officials are initiating discussions with contractor companies at periodic 
performance meetings to determine the companies’ plans to continue support after the C4ISR 
functions relocate, which provide officials in the C4ISR organizations near-term insight into 
the contractors’ approaches to providing continued support after the transfer.  
 
Based on Fort Monmouth officials’ plans and projections, the workforce at Aberdeen Proving 
Ground is likely to be smaller and less experienced than the current C4ISR workforce for 
several years after the closure of Fort Monmouth. Fort Monmouth officials recognize this 
potential risk and have started developing and implementing mitigation strategies that focus 
on two general areas: (1) retaining or hiring the necessary personnel to fully reconstitute the 
workforce at Aberdeen Proving Ground and (2) managing the functions by identifying and 
focusing on the highest-priority workload and deferring some portions of the C4ISR 
workload, temporarily transferring some of the workload to other DOD organizations, or 
hiring additional contractors. 
 
Officials have started developing and implementing risk-mitigation strategies related to 
retaining existing employees and hiring new employees to reconstitute the federal 
government civilian workforce. First, the C4ISR organizations are developing or plan to 
develop targeted training programs and hiring strategies so that the organization will have the 
right mix of skills when the workforce is reconstituted at Aberdeen Proving Ground. For 
example, officials from some of the C4ISR organizations have identified the critical skills or 
positions in their organizations and used the results of their human capital assessment to 
determine whether employees who possess the critical skills or currently occupy the critical 
positions plan to relocate to Aberdeen Proving Ground. For those skills or positions in which 
incumbents do not intend to relocate, officials identified a number of employees currently in 
the organization that could, through training and additional experience, assume these critical 
roles and are working to provide the needed training and experience to such employees. As a 
result, organizations may be able to fill some critical positions with current employees, 
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allowing organizations to hire and fill less-critical positions with entry-level applicants, who 
may be easier to recruit and hire and thus may lessen the risk to critical missions. 
Additionally, some C4ISR organizations have begun outreach efforts with colleges and 
universities near Aberdeen Proving Ground, advertising available positions with professional 
organizations, and participating in job fairs to attract candidates. For example, in June 2008, a 
C4ISR job fair at Aberdeen Proving Ground attracted over 1,500 potential applicants, many of 
whom were experienced candidates, according to Fort Monmouth officials. Officials are just 
beginning to implement targeted training and hiring plans and the results of these efforts 
remain to be seen. 
 
Army officials also have started to identify strategies to manage the C4ISR workload with a 
potentially smaller and less-experienced workforce, including prioritizing the workload, 
temporarily outsourcing some work to other DOD locations, or hiring additional contractors. 
First, officials from each of the C4ISR organizations said that prioritizing the workload will 
be a key strategy in completing the most-critical work after the C4ISR functions transfer to 
Aberdeen Proving Ground and, in some cases, the officials expect that some less-critical 
work will have to be deferred in order to complete the most-critical work in a timely manner. 
These officials noted that they currently have to prioritize their workload and that this 
prioritization would become even more essential with a smaller workforce. Second, some 
organizations may be able to temporarily outsource some of their workload to other DOD 
locations until the workforce is reconstituted at Aberdeen Proving Ground. For example, 
officials from the Communications-Electronics Acquisition Center expect that some work 
could temporarily be performed by another acquisition center until the workforce is 
reconstituted if the workforce at Aberdeen Proving Ground cannot initially complete all of 
the work. Finally, officials from some organizations said that they may hire additional 
contractors to help continue the work until the workforce is reconstituted. Fort Monmouth 
officials said that they generally know about future programs and projects, but the planned 
C4ISR workload for 2011 and beyond may change over time, making it difficult to develop 
specific strategies now to complete the workload with a smaller workforce. Officials plan to 
continue to develop, monitor, revise, and refine plans and strategies to mitigate the risk of a 
smaller and less-experienced workforce on the ability to complete the C4ISR workload as 
more information is known about the workload and the workforce capability after the 
transfer. It is too early to determine the extent to which these strategies will be effective; 
however, these mitigation strategies, if implemented as intended, should lessen the risks 
associated with human capital challenges. 
 
Additionally, Army officials are monitoring progress in implementing human capital plans 
and strategies and revising plans as needed. For example, based on some early difficulties in 
hiring new employees, Fort Monmouth officials recently revised their hiring projections to 
decrease the number of employees hired before the transfer and increase the number hired 
after the transfer, thus increasing the projected number of unfilled positions immediately 
after the transfer. Along with the revised projections, Fort Monmouth officials are in the 
process of determining how, if at all, hiring plans and strategies need to be revised. 
 
Although these human capital challenges may be difficult to address, they are not unique to 
the C4ISR functions transferring to Aberdeen Proving Ground. We first raised potential 
human capital challenges related to the 2005 BRAC round in our July 2005 testimony before 
the BRAC Commission, in which we broadly stated that DOD could face challenges in 
planning to address the loss of human capital skills to provide for uninterrupted operations 
as BRAC recommendations are implemented, particularly for those skills requiring extensive 
education, training, and experience.13 More specifically, we reported in March 2008 that DOD 

                                                 
13GAO, Military Bases: Observations on DOD’s 2005 Base Realignment and Closure Selection 

Process and Recommendations, GAO-05-905 (Washington, D.C.: July 18, 2005). 
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was facing a challenge in managing human capital issues for two supply-related 
recommendations.14 As in the case of the transfer of C4ISR functions to Aberdeen Proving 
Ground, military service officials involved in implementing two supply-related 
recommendations expressed doubts at that time about the willingness of current experienced 
personnel to transfer to the Defense Logistics Agency. We also identified workforce 
challenges in our June 2007 report on the BRAC recommendation to establish fleet readiness 
centers in the Navy.15

 
Army Faces Challenges in Obtaining Security Clearances in a Timely Manner, but Has 
Begun to Identify and Implement Mitigation Strategies 

 
The Army also faces challenges in obtaining the necessary security clearances for the large 
number of newly hired employees in a timely manner, and officials have begun to identify and 
implement strategies intended to mitigate the risk associated with this challenge. Fort 
Monmouth officials report that almost all of its C4ISR positions require at least a secret 
clearance and about 20 percent of the current federal civilian government C4ISR employees 
and military personnel who have a clearance have a top secret clearance. DOD’s December 
2007 report identified the need to obtain security clearances quickly as a factor in its ability 
to successfully transfer the C4ISR functions to Aberdeen Proving Ground without affecting 
ongoing support to Army missions.  
 
Because the number of clearances to be processed for new C4ISR employees is relatively 
small compared to the large number of clearances that the Office of Personnel Management 
and DOD currently process and the fact that the employees will be added over a number of 
years, processing clearances for the new C4ISR employees will not likely place a significant 
strain on the overall clearance program.16 Long-standing delays and backlogs in determining 
clearance eligibility and other clearance challenges led us to designate DOD’s personnel 
security clearance program as a high-risk area since January 2005.17 We identified this as a 
high-risk area because problems in the clearance program can negatively affect national 
security. The Intelligence Reform and Terrorism Prevention Act of 2004 established specific 
timeliness standards to be phased in over 5 years for completing the end-to-end adjudication 

                                                 
14GAO, Military Base Realignments and Closures: Higher Costs and Lower Savings Projected for 

Implementing Two Key Supply-Related BRAC Recommendations, GAO-08-315 (Washington, D.C.: 
Mar. 5, 2008). 
15GAO, Military Base Closures: Projected Savings from Fleet Readiness Centers Likely Overstated 

and Actions Needed to Track Actual Savings and Overcome Certain Challenges, GAO-07-304 
(Washington, D.C.: June 29, 2007). 
16The Office of Management and Budget reported that in the first quarter of fiscal year 2008, the Office 
of Personnel Management completed more than 100,000 initial investigations and DOD adjudicated 
more than 85,000 clearances for DOD military and civilian personnel. See Office of Management and 
Budget, Report of the Security Clearance Oversight Group Consistent With Title III of the 

Intelligence Reform and Terrorism Prevention Act of 2004 (Washington, D.C.: February 2008). The 
Office of the Under Secretary of Defense for Intelligence has responsibility for determining eligibility 
for clearances for servicemembers, DOD civilian employees, industry personnel performing work at 
DOD and 23 other federal agencies, and employees in the federal legislative branch. That responsibility 
includes obtaining background investigations, primarily through the Office of Personnel Management. 
DOD is responsible for adjudicating clearances for servicemembers, DOD civilian employees, and 
industry personnel. 
17GAO, High-Risk Series: An Update, GAO-07-310 (Washington, D.C.: January 2007), and High-Risk 

Series: An Update, GAO-05-207 (Washington, D.C.: January 2005). The areas on our high-risk list 
receive their designation because they are major problems and operations that need urgent attention 
and transformation in order to ensure that our national government functions in the most economical, 
efficient, and effective manner possible. 
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of security clearances. The act states that, in the initial period that ends in 2009, authorized 
adjudicative agencies are to make a determination on at least 80 percent of all applications 
for a security clearance within an average of 120 days after the receipt of the application by 
an authorized investigative agency, with no longer than 90 days allotted for the investigation 
and 30 days allotted for the adjudication.18 We are currently reviewing DOD’s progress in 
meeting these requirements across its personnel security clearance program.  
 
While the number of clearances that may be required for new C4ISR employees is relatively 
small compared to the total number of clearances that DOD and the Office of Personnel 
Management process, the proportion of employees who need clearances within an 
organization at a given time could be significant. Irrespective of whether DOD can meet its 
timeliness goals for processing clearances, the time required to grant clearances could affect 
C4ISR employees’ ability to fully perform their jobs, particularly considering the large 
number of employees who may require clearances. If the Army cannot obtain the necessary 
clearances in a timely manner, then employees may be unable to fully perform their jobs until 
they obtain clearances.  
 
To help mitigate this risk, Army officials plan to seek interim secret security clearances for 
qualified personnel, as needed. Interim secret security clearances can be obtained much 
more quickly than secret security clearances because a full investigation is not required. By 
obtaining interim secret security clearances, employees could begin to perform work that 
requires such a clearance, limiting downtime for the employee and increasing the number of 
employees available to perform the required work. However, by granting an interim secret 
clearance, the Army assumes additional risk because the employee has not undergone a full 
background investigation. If the background investigation subsequently turns up disqualifying 
evidence, then the individual would be denied a permanent clearance after having had access 
to classified information. According to Army officials, nearly 25 percent of Fort Monmouth’s 
C4ISR employees with a secret clearance currently have an interim secret clearance. Army 
officials also plan to expedite processing security clearances for the new C4ISR personnel by 
participating in an ongoing pilot program at Aberdeen Proving Ground. According to Army 
officials, the early results of the pilot program are promising in terms of expediting the time 
required to obtain a security clearance. It is too early to determine the effectiveness of these 
strategies; however, these mitigation strategies, if implemented as intended, should lessen 
the risks associated with security clearance challenges. 
 
Issues related to obtaining security clearances in a timely manner are not unique to the 
transfer of C4ISR functions to Aberdeen Proving Ground. In May 2007, we reported that some 
Air National Guard officials expressed concerns that the lengthy process to obtain security 
clearances for about 3,000 individuals converting to new missions could delay when 
personnel were able to perform their missions.19

 

Army Faces Challenges in Completing Needed Facilities and Relocations and Has 
Begun to Identify and Implement Mitigation Strategies 

 
The Army also faces challenges in completing the construction of some of the facilities at 
Aberdeen Proving Ground and completing the relocations before the end of the 6-year 
statutory implementation period, and officials have begun to identify and implement 
strategies to mitigate the risks associated with these challenges. DOD’s December 2007 
                                                 
18Pub. L. No. 108-458. 
19GAO, Military Base Closures: Management Strategy Needed to Mitigate Challenges and Improve 

Communication to Help Ensure Timely Implementation of Air National Guard Recommendations, 
GAO-07-641 (Washington, D.C.: May 16, 2007). 
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report identified the need to have facilities available in sufficient time to allow for an orderly, 
phased move as a factor in its ability to successfully transfer the C4ISR functions to 
Aberdeen Proving Ground. Currently, the Army expects that facility construction for the first 
C4ISR buildings, which will accommodate the majority of C4ISR positions, will be completed 
in the fall of 2010 and construction for the rest of the C4ISR buildings will be completed in 
March 2011. This would allow about a year for organizations that are moving into the first set 
of buildings to relocate and about 5 months for organizations that are moving into the later 
facilities. During relocation, organizations will have to disassemble, relocate, reassemble, and 
calibrate equipment in the new facilities as well as transfer personnel to Aberdeen Proving 
Ground. However, delays in construction could place at risk the Army’s ability to complete 
this relocation by September 15, 2011.  
 
While the Army Corps of Engineers is responsible for managing facility construction, Fort 
Monmouth officials said that they are monitoring progress in this area because timely 
completion of facilities is critical to the successful transfer of the C4ISR mission. Fort 
Monmouth officials plan to mitigate risk in the facilities area by continuing to monitor 
construction progress and raise issues as necessary. Similarly, Army Corps of Engineers 
officials said that they are aware of the tight time frames to complete BRAC construction 
projects and plan to continuing monitoring and working with officials from the Office of the 
Assistant Chief of Staff for Installation Management, the Army Materiel Command, Aberdeen 
Proving Ground, and Fort Monmouth to determine courses of action as issues arise. For 
example, Army officials originally planned to renovate some facilities occupied by the 
Ordnance Center and School at Aberdeen Proving Ground for some C4ISR employees. The 
Ordnance Center and School is scheduled to move to Fort Lee, Virginia, through another 
BRAC action; however, Army Corps of Engineers officials said that they would be unable to 
complete the new facilities at Fort Lee on time, which in turn would delay the renovation of 
the facilities for the incoming C4ISR employees. Army Corps of Engineers officials worked 
with officials from the Office of the Assistant Chief of Staff for Installation Management, 
Aberdeen Proving Ground, and Fort Monmouth to identify a solution. According to officials, 
the Army has decided to incur additional BRAC construction costs of about $17 million and 
build a new facility for the C4ISR employees at Aberdeen Proving Ground, rather than take 
the risk that the facility renovations could not be completed in time for the C4ISR functions 
to relocate into the renovated facility. Army officials said that the buildings vacated by the 
Ordnance Center and School may be renovated and used by other Aberdeen Proving Ground 
tenants outside of the BRAC process. 
 
Additionally, officials expect that the early transfer of about 1,400 positions—about 900 
employees relocating from Fort Monmouth and about 500 hired at Aberdeen Proving 
Ground—and the necessary equipment to Aberdeen Proving Ground through the advance 
teams may ease the transition and mitigate potential mission-disruption risks. Moreover, 
officials expect that the relocation phasing approaches that each organization has 
developed—redundant capabilities, split-based operations, and outsourcing work to other 
locations—will be critical in mitigating mission-disruption risks, particularly for functions 
that will be located in the last facilities to be completed. 
 
Infrastructure challenges are not unique to this BRAC recommendation. We have previously 
raised similar infrastructure challenges in implementing the 2005 BRAC recommendations. 
Specifically, in December 2007 we reported on challenges related to completing facilities in 
time to move people and equipment into the facilities and on recommendations being 
dependent on the completion of other recommendations.20  
 

                                                 
20GAO-08-159. 
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Army Faces Challenges in Funding Increasing Costs of the Transfer, but Has Begun to 
Identify and Implement Mitigation Strategies 

 
The Army also faces challenges in funding the increasing costs to transfer C4ISR functions 
from Fort Monmouth to Aberdeen Proving Ground, and officials have begun to identify and 
implement mitigation strategies. In December 2007, we reported that the recommendation to 
close Fort Monmouth was one of the costliest recommendations from the 2005 BRAC round.21 
Based on the Army’s fiscal year 2009 budget estimates, the estimated onetime cost to 
implement the recommendation has increased to about $1.6 billion, which is more than 
double the BRAC Commission’s estimate in 2005.22  
 
Since the Army submitted its fiscal year 2009 BRAC budget request to Congress, officials 
identified additional costs for the transfer, largely for implementing the mitigation strategies 
identified in DOD’s December 2007 report, including renovating facilities at Aberdeen 
Proving Ground for the advance team and obtaining redundant capabilities for some critical 
functions. According to Army officials, funding for these additional costs has been obtained 
or programmed outside of the BRAC account. For example, an Aberdeen Proving Ground 
official estimated that the Army spent about $3.8 million, which includes about $3.2 million in 
sustainment funding for the renovations and about $600,000 in base operating support 
funding for information technology needs, to renovate facilities at Aberdeen Proving Ground 
to temporarily accommodate the advance team arriving there in fiscal year 2008. At the time 
of our review, Army officials had not yet determined which facilities at Aberdeen Proving 
Ground would be used to temporarily accommodate the advance team scheduled to arrive in 
2009, which would likely require additional funding to renovate existing facilities or to lease 
temporary facilities off of the installation. Furthermore, the Army has programmed funding 
outside of the BRAC account to obtain redundant capabilities for some laboratories or 
functions that officials determined must remain operational throughout the transfer to 
Aberdeen Proving Ground, such as some of the equipment used by the Joint Satellite 
Communications Engineering Center. Army officials estimate that the cost of redundant 
capabilities will total about $75 million, based on current plans. 
 
Additionally, Army Corps of Engineers officials expect that construction costs for some of 
the C4ISR facilities, for which a construction contract has not yet been awarded, are likely to 
increase. The Army Corps of Engineers plans to award the contract for the second phase of 
construction projects for the C4ISR functions in early 2009. Army officials currently estimate 
that the second phase of projects will cost about $325 million. According to Army Corps of 
Engineers officials, construction costs are likely to increase due to the increased cost of fuel, 
as well as the increased demand for construction workers, subcontractors, and supplies from 
the large number of military construction projects currently planned or under way in the 
region. However, these potential cost increases are not included in current construction 
estimates and Army Corps of Engineers officials said that they cannot fully estimate the cost 
of the second phase of facilities until the construction contract is awarded. 
 
DOD’s December 2007 report indicates that the Army’s ability to successfully transfer the 
C4ISR functions from Fort Monmouth to Aberdeen Proving Ground is contingent upon 
receiving the funding necessary to implement the mitigation strategies identified in the 
report. As we have previously reported, the Army has many priorities—including other 
infrastructure requirements; force structure changes, such as increasing the end strength of 
the Army’s active and reserve forces; and ongoing military missions—competing for limited 
funding. If the Army cannot fully fund the increasing costs associated with the transfer, to 

                                                 
21GAO-08-159. 
22Cost projections include all actions in the recommendation and not only those actions to transfer the 
C4ISR functions from Fort Monmouth to Aberdeen Proving Ground. 
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include costs funded outside of the BRAC budget request, then there is an increased risk that 
the Army may be unable to complete the transfer without affecting ongoing support to its 
military missions.  
 
To address this challenge, the Army has monitored and plans to continue monitoring the 
implementation of this BRAC recommendation. The Army established a senior oversight 
group at the headquarters level, made up of representatives from the key staff offices, 
including personnel and logistics; the Army Materiel Command; the Office of the Assistant 
Chief of Staff for Installation Management; and the Office of the Assistant Secretary of the 
Army for Acquisition, Logistics and Technology. The group met from February 2008 through 
May 2008 to determine whether and how to provide the authority and funding identified in 
DOD’s December 2007 report. According to an Army official involved with the oversight 
group, the group determined which office would be responsible for handling policy and 
funding decisions related to the mitigation strategies identified in DOD’s report. While the 
group does not currently plan to continue meeting, an official involved with the group said 
that the oversight group could meet if there were future issues that the group needed to 
address. In the meantime, officials said that the BRAC offices at Army Headquarters and 
Army Materiel Command, as well as DOD’s BRAC office, plan to continue monitoring the cost 
increases and potential funding shortfalls for this recommendation, as the offices do for all 
BRAC recommendations with relevance to these organizations. For example, officials from 
DOD’s BRAC office said that they review whether the implementation of the 
recommendation is fully funded as part of their program review, which occurs twice each 
year. 
 
Cost increases are not unique to the transfer of C4ISR functions to Aberdeen Proving 
Ground. For example, in December 2007, we reported that the estimated onetime costs for 
about 20 percent of the 2005 BRAC recommendations had each increased by at least $50 
million, based on DOD’s fiscal year 2008 budget documents.23 We have also reported that the 
cost estimates for two supply-related recommendations, a recommendation to establish fleet 
readiness centers, and several reserve and National Guard component recommendations had 
increased over the BRAC Commission’s estimates in 2005.24 We are currently reviewing 
DOD’s fiscal year 2009 BRAC budget request and plan to issue a report in early 2009, in 
accordance with the direction from the House Armed Services Committee to report annually 
on DOD’s implementation of the 2005 BRAC recommendations,25 that will discuss estimated 
implementation costs, among other issues. 
 
 DOD’s Continued Oversight May Lessen Risks 
 
In addition to the mitigation strategies discussed above, DOD plans to continue its ongoing 
oversight of the implementation of BRAC plans, which may lessen potential mission-
disruption risks. This oversight is occurring at many levels within DOD, from the individual 
C4ISR organizations to DOD’s BRAC office. Such oversight may allow officials to identify 
potential problems early and develop and implement solutions, which may lessen mission-
disruption risks during the transfer. Plans in and of themselves cannot ensure a successful 
transition due to inherent uncertainties that may arise over time, the need to revise plans as 
circumstances change, and the need to effectively execute the plans. Therefore, it is critical 
that the Army continue to monitor the execution of its transfer plans and take corrective 

                                                 
23GAO-08-159. 
24GAO, Military Base Realignments and Closures: Plan Needed to Monitor Challenges for Completing 

More Than 100 Armed Forces Reserve Centers, GAO-07-1040 (Washington, D.C.: Sept. 13, 2007); GAO-
08-315; GAO-07-641; and GAO-07-304. 
25H.R. Rep. No. 110-146, at 514 (2007). 
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actions to lessen the risk of operational disruptions. Because DOD has oversight mechanisms 
in place and intends to continue its monitoring efforts and revision of plans throughout 
implementation, we are not making recommendations at this time. 
 
First, each C4ISR organization has established a BRAC unit within the organization to 
manage the development of detailed, organization-level plans; monitor the implementation of 
these plans; and revise plans as needed. For example, officials from some of the C4ISR 
organizations plan to monitor and review the results of the 2008 advance team’s transition 
from Fort Monmouth to Aberdeen Proving Ground and revise plans for the 2009 advance 
team, as well as the transfer of remaining employees in 2010 and 2011, based on lessons 
learned.  

 
Additionally, Fort Monmouth’s BRAC relocation task force, made up of representatives from 
each of the C4ISR organizations and key staff offices, including personnel, logistics, and 
operations and plans, has been managing planning efforts across the C4ISR organizations and 
monitoring the implementation of these plans. The group has met regularly over the past year 
to discuss implementation issues and identify problems and potential solutions. The group 
has raised unresolved issues to higher levels, as needed, according to task force officials. 
Additionally, the group has developed numerous planning documents, including a schedule of 
the near-term tasks needed to complete the transfer with estimated starting and completion 
dates. Officials expect that the task force will be dissolved by the end of fiscal year 2008 and 
replaced with an implementation group, made up of representatives from key staff offices. 
The implementation group’s role is to coordinate, integrate, and synchronize all efforts 
associated with the transfer. Representatives from the C4ISR organizations will provide 
assistance to the implementation group, as needed, according to Fort Monmouth officials.  
  
Moreover, the BRAC offices at Aberdeen Proving Ground, Army Materiel Command, and 
Army headquarters are also monitoring the implementation of the BRAC recommendation, as 
they routinely monitor the implementation of all recommendations with relevance to their 
organizations. For example, an official in Aberdeen Proving Ground’s BRAC office noted that 
the office is monitoring progress on construction projects for the C4ISR facilities, as well as 
all of the other construction on the installation, to ensure that the projects are completed on 
schedule. Additionally, as previously discussed, the Army established a headquarters-level 
senior oversight group.  

 
Finally, as with the other BRAC offices, DOD’s BRAC office is monitoring the implementation 
of this BRAC recommendation, as it routinely monitors the implementation of all of the 
BRAC recommendations. For example, to facilitate its oversight role, DOD’s BRAC office 
required the military departments and defense agencies responsible for implementing BRAC 
recommendations to submit a detailed business plan for each recommendation and to update 
these plans twice each year. These business plans include detailed information, including a 
listing of all actions needed to implement the recommendation, schedules for personnel 
movements between installations, updated cost and savings estimates, and implementation 
completion time frames. DOD’s BRAC office considers the business plans to be living 
documents that are updated throughout the implementation period. Officials from DOD’s 
BRAC office said that they plan to continue reviewing the business plans as part of their 
comprehensive, centrally managed oversight of the BRAC program. 
 
Agency Comments 
 
In commenting on a draft of this report, the Deputy Under Secretary of Defense for 
Installations and Environment stated that DOD agrees that the challenges of implementing 
the BRAC recommendation to close Fort Monmouth are not unique and that the department 
has strategies in place to mitigate these challenges. Nonetheless, as we stated in this report, 
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plans and mitigation strategies in and of themselves cannot ensure a successful transition 
due to inherent uncertainties that may arise over time, the need to revise plans as 
circumstances change, and the need to effectively execute the plans. DOD’s written 
comments are reprinted in enclosure I. Additionally, DOD provided technical comments on a 
draft of this report, which we incorporated as appropriate. 

 

We are sending copies of this report to other congressional committees and members, the 
Secretary of Defense, the Secretary of the Army, and the Director of the Office of 
Management and Budget. We will make copies available to others upon request. In addition, 
this report will be available at no charge on GAO’s Web site at http://www.gao.gov. 
 
If you or your staff have any questions concerning this report, please contact me at (202) 512-
4523 or leporeb@gao.gov. Contact points for our Offices of Congressional Relations and 
Public Affairs may be found on the last page of this report. GAO staff who made 
contributions to this report are listed in enclosure II. 

 
Brian J. Lepore 
Director 
Defense Capabilities and Management 
 
Enclosures – 2 
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Enclosure I 
Comments from the Department of Defense 
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